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ESTIMATE RUN 02/20/2018

ESTIMATE SUMMARY 16:30:10

CONTID: C20243         ESTIMATE NO: 0011 PROG 2005

PCN: 20243-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SCOUR BRIDGE REPAIR #6 - US287, SH52, I25, SH93, and SH119 PERCENT TIME:

PROJECT NO: ER R400-326                   

PR SCOUR BRIDGE REPAIRS #6

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,532,316.10 PARTICIPATING $ $ 339,744.95

AWARD PROJECT AMT: 1,912,583.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.83

WORK DAYS

WORK DAYS

66.96%

836,572.70

339,744.95

339,744.95

339,744.95

$

$

$

$

1,688,243.40

7,500.00

1,695,743.40

0.00

1,695,743.40

-28,688.75

0.00

1,667,054.65

0.00

AMOUNT DUE 1,667,054.65 339,744.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 339,744.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

  

101.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/28/2015

08/28/2015

02/02/2018

07/09/2015

07/27/2015

08/13/2015

08/28/2015
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

40,500.000.900

0.00

1.000

L S 

45,000.00000

0007 Rem Tree 5.000

2.000

202-00010  
 

2,184.007.000

624.00

10.000

EACH

312.00000

0010 Backhoe (Landscaping) 24.000

0.000

203-01515  
 

3,360.0024.000

0.00

24.000

HOUR

140.00000

0015 Dozing 26.000

3.000

203-01550  
 

5,075.0029.000

525.00

35.000

HOUR

175.00000

0020 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

4.000

HOUR

130.00000

0025 *Potholing 40.500

7.000

203-01597  
 

10,687.5047.500

1,575.00

65.000

HOUR

225.00000

0030 Laborer 59.000

8.000

203-02330  
 

2,010.0067.000

240.00

100.000

HOUR

30.00000

0035 *Erosion Log (12 Inch) 170.000

76.000

208-00002  
 

922.50246.000

285.00

500.000

LF  

3.75000

0040 Concrete Washout Structure 3.000

0.000

208-00045  
 

2,400.003.000

0.00

4.000

EACH

800.00000

0045 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

30.60000

0050 Vehicle Tracking Pad 2.000

1.000

208-00070  
 

5,700.003.000

1,900.00

4.000

EACH

1,900.00000



CONTID: C20243         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

125.00000

0070 Removal of Trash 7.500

6.000

208-00107  
 

499.5013.500

222.00

15.000

HOUR

37.00000

0075 Erosion Control Supervisor 35.000

9.000

208-00206  
 

6,820.0044.000

1,395.00

150.000

DAY 

155.00000

0080 *Seeding (Native) 2.950

0.000

212-00006  
 

2,360.002.950

0.00

2.950

ACRE

800.00000

0085 *Seeding (Wetlands) 0.120

0.000

212-00028  
 

264.000.120

0.00

0.120

ACRE

2,200.00000

0090 *Soil Conditioning 2.850

0.000

212-00032  
 

11,400.002.850

0.00

2.850

ACRE

4,000.00000

0095 *Spray-on Mulch Blanket 1.700

0.000

213-00012  
 

9,350.001.700

0.00

1.700

ACRE

5,500.00000

0100 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

8,000.00000

0101 Deciduous Tree (2 In C) 9.000

0.000

214-00220  
 

4,968.909.000

0.00

9.000

EACH

552.10000



CONTID: C20243         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Willow Cuttings 9,033.000

0.000

214-01015  
 

29,357.259,033.000

0.00

12,000.000

EACH

3.25000

0110 *Herbaceous Wetland Plants (10 Cubic Inch Plug) 3,350.000

0.000

214-01017  
 

9,547.503,350.000

0.00

3,350.000

EACH

2.85000

0115 *Wattle 66.000

0.000

214-01030  
 

8,052.0066.000

0.00

66.000

EACH

122.00000

0120 Rootwad 13.000

0.000

214-01227  
 

52,000.0013.000

0.00

32.000

EACH

4,000.00000

0125 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

6,075.000

0.000

216-00201  
 

14,883.756,075.000

0.00

6,075.000

SY  

2.45000

0130 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

5.000

HOUR

175.00000

0135 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

407.000

CY  

85.00000

0140 *Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

0.000

CY  

115.00000

0141 Fence (Animal Protect) 126.000

0.000

607-56001  
 

1,071.00126.000

0.00

126.000

LF  

8.50000

0145 *Fence (Plastic) 2,900.000

0.000

607-11525  
 

8,265.002,900.000

0.00

3,206.000

LF  

2.85000

0150 *Construction Surveying 0.850

0.050

625-00000  
 

9,540.000.900

530.00

1.000

L S 

10,600.00000
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0151 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0155 *Mobilization 0.828

0.000

626-00000  
 

170,568.000.828

0.00

1.000

L S 

206,000.00000

0160 Public Information Services 0.884

0.150

626-01000  
 

11,374.001.034

1,650.00

1.034

L S 

11,000.00000

0165 *Flagging 187.000

143.000

630-00000  
 

6,930.00330.000

3,003.00

907.000

HOUR

21.00000

0170 *Traffic Control Inspection 129.000

23.000

630-00007  
 

76,000.00152.000

11,500.00

200.000

DAY 

500.00000

0175 *Traffic Control Management 60.000

10.000

630-00012  
 

42,000.0070.000

6,000.00

120.000

DAY 

600.00000

0180 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

106.00000

0185 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

106.00000

0190 *Construction Traffic Sign (Panel Size A) 2.500

2.000

630-80341  
 

47.254.500

21.00

10.000

EACH

10.50000

0195 *Construction Traffic Sign (Panel Size B) 10.500

8.400

630-80342  
 

198.4518.900

88.20

21.000

EACH

10.50000

0200 *Construction Traffic Sign (Panel Size C) 6.500

5.200

630-80343  
 

1,462.5011.700

650.00

13.000

EACH

125.00000
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

945.001.800

420.00

2.000

EACH

525.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

945.001.800

420.00

2.000

EACH

525.00000

0215 *Drum Channelizing Device 15.000

12.000

630-80360  
 

702.0027.000

312.00

30.000

EACH

26.00000

0220 Traffic Cone 30.000

24.000

630-80380  
 

1,404.0054.000

624.00

60.000

EACH

26.00000

0225 Mobile Attenuator 61.000

0.000

630-85041  
 

9,150.0061.000

0.00

61.000

DAY 

150.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A On-The-Job Trainee 165.000

0.000

700-70021  
 

165.00165.000

0.00

300.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 563,109.1031,984.20872,470.75CURRENT AMT0200 $ $ $
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0300 D-16-DA 

0255 Removal of Riprap 507.500

0.000

202-00027  
 

7,612.50507.500

0.00

507.500

SY  

15.00000

0260 Geotextile (Erosion Control) (Class 1) 881.000

0.000

420-00102  
 

1,101.25881.000

0.00

881.000

SY  

1.25000

0265 Steel Sheet Piling (Type II) 1,747.000

0.000

501-00200  
 

57,651.001,747.000

0.00

1,747.000

SF  

33.00000

0266 Added Item (Square Yard)/ Steel Sheet Piling Cutoff 0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

26.40000

0267 Added Item (Square Foot)/ Steel Sheet Piling Cutoff 774.000

0.000

900-00021  
 

20,433.60774.000

0.00

774.000

SF  

26.40000

0270 *Riprap (24 Inch) (Special) 729.000

0.000

506-00225  
 

83,835.00729.000

0.00

729.000

CY  

115.00000

0275 Soil Riprap (12 Inch) 133.000

0.000

506-00412  
 

6,650.00133.000

0.00

209.000

CY  

50.00000

0280 Soil Riprap (24 Inch) 320.000

0.000

506-00424  
 

18,560.00320.000

0.00

320.000

CY  

58.00000

0285 Concrete Class D 52.400

0.000

601-03000  
 

34,060.0052.400

0.00

52.400

CY  

650.00000

0290 Reinforcing Steel (Epoxy Coated) 2,770.000

0.000

602-00020  
 

6,094.002,770.000

0.00

2,924.000

LB  

2.20000

CAT 235,997.350.00240,136.15CURRENT AMT0300 $ $ $
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0301 D-16-DS 

0295 *Removal of Fence 624.000

0.000

202-01000  
 

5,304.00624.000

0.00

900.000

LF  

8.50000

0300 Structure Excavation 245.000

758.300

206-00000  
 

120,396.001,003.300

90,996.00

1,003.300

CY  

120.00000

0305 Structure Backfill (Class 1) 10.000

0.000

206-00100  
 

1,200.0010.000

0.00

10.000

CY  

120.00000

0310 *Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

24,000.00000

0315 Geotextile (Erosion Control) (Class 1) 0.000

2,417.000

420-00102  
 

3,021.252,417.000

3,021.25

4,768.000

SY  

1.25000

0320 *Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

0.000

CY  

115.00000

0325 Soil Riprap (24 Inch) 0.000

279.000

506-00424  
 

16,182.00279.000

16,182.00

5,275.000

CY  

58.00000

0330 *Brace Post (Special) 2.000

0.000

607-00030  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0335 *Fence Barbed Wire with Metal Posts 984.000

110.000

607-01000  
 

7,384.501,094.000

742.50

1,200.000

LF  

6.75000

0340 *Fence Picket Snow 0.000

0.000

607-32000  
 

0.000.000

0.00

0.000

LF  

8.50000

CAT 156,487.75110,941.75476,256.00CURRENT AMT0301 $ $ $
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0302 D-17-ER 

0076 Relay Riprap 643.000

0.000

210-02900  
 

37,294.00643.000

0.00

643.000

CY  

58.00000

0345 Removal of Slope and Ditch Paving 35.000

0.000

202-00026  
 

1,190.0035.000

0.00

35.000

SY  

34.00000

0350 Removal of Riprap 2,347.000

131.000

202-00027  
 

37,170.002,478.000

1,965.00

8,154.000

SY  

15.00000

0355 Embankment Material (Complete In Place) 919.000

694.000

203-00060  
 

25,808.001,613.000

11,104.00

3,374.000

CY  

16.00000

0356 Emb Matl (CIP) (Spec) 1,263.000

0.000

203-00062  
 

40,416.001,263.000

0.00

3,997.000

CY  

32.00000

0360 Geotextile (Erosion Control) (Class 1) 3,315.000

0.000

420-00102  
 

4,143.753,315.000

0.00

3,315.000

SY  

1.25000

0365 Riprap (12 Inch) 277.000

0.000

506-00212  
 

23,545.00277.000

0.00

277.000

CY  

85.00000

0370 *Riprap (24 Inch) (Special) 1,035.000

0.000

506-00225  
 

119,025.001,035.000

0.00

1,035.000

CY  

115.00000

0375 Soil Riprap (12 Inch) 63.000

0.000

506-00412  
 

3,150.0063.000

0.00

63.000

CY  

50.00000

0380 Soil Riprap (24 Inch) 1,345.000

0.000

506-00424  
 

78,010.001,345.000

0.00

1,345.000

CY  

58.00000
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0302 D-17-ER 

0385 Concrete Slope and Ditch Paving 4.800

0.000

507-00000  
 

4,704.004.800

0.00

4.800

CY  

980.00000

CAT 374,455.7513,069.00575,259.75CURRENT AMT0302 $ $ $

CAT NO0303 E-15-A 

0390 Geotextile (Erosion Control) (Class 1) 176.000

0.000

420-00102  
 

220.00176.000

0.00

176.000

SY  

1.25000

0395 Riprap (18 Inch) 125.000

0.000

506-00218  
 

10,000.00125.000

0.00

125.000

CY  

80.00000

0400 Soil Riprap (18 Inch) 51.000

0.000

506-00418  
 

4,335.0051.000

0.00

51.000

CY  

85.00000

0405 Concrete Class B 12.000

0.000

601-01000  
 

10,800.0012.000

0.00

12.000

CY  

900.00000

0410 Reinforcing Steel (Epoxy Coated) 571.000

0.000

602-00020  
 

1,256.20571.000

0.00

571.000

LB  

2.20000

CAT 26,611.200.0026,611.20CURRENT AMT0303 $ $ $

CAT NO0304 D-16-DX / D-16-DY 

0415 Unclassified Excavation (Complete In Place) 2,542.000

0.000

203-00010  
 

45,756.002,542.000

0.00

2,542.000

CY  

18.00000

0420 *Reset Fence 15.000

0.000

210-01000  
 

67.5015.000

0.00

15.000

LF  

4.50000

0425 Geotextile (Erosion Control) (Class 1) 1,267.000

0.000

420-00102  
 

1,583.751,267.000

0.00

1,267.000

SY  

1.25000
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PCN: 20243-BID    ESTIMATE RUN 02/20/2018

PROJECT: ER R400-326                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:10

CUMULATIVE
AMOUNT

CAT NO0304 D-16-DX / D-16-DY 

0430 Riprap (24 Inch) 1,339.000

2,450.000

506-00224  
 

284,175.003,789.000

183,750.00

3,789.000

CY  

75.00000

CAT 331,582.25183,750.00331,582.25CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 3.000

0.000

620-00020  
 

7,500.003.000

0.00

4.000

EACH

2,500.00000

CAT 7,500.000.0010,000.00CURRENT AMT0400 $ $ $

$ 1,695,743.40339,744.95$2,532,316.10$CURRENT AMTPROJECT TOTAL


